WHITE COUNTY, GEORGIA 2018 Report on Projects Funded Through Special Purpose Local Option Sales Tax

				EXPENDITURES			
SPLOST - Commencing 2009	<u> </u>	ORIGINAL ESTIMATED COSTS	CURRENT ESTIMATED COSTS	PRIOR YEARS	ACTUAL (As of 11/30/18)	TOTAL	
Referendum Section 3i Projects: 3.i.1 Public Facilities 3.i.2 Infrastructure		\$13,024,000	\$5,569,377	\$3,830,065 \$1,105,460 \$529,612	\$210	\$3,830,275 \$1,105,460 \$529,612	
3.i.3 Administrative Projects 3.i.4 Cultural Projects 3.i.5 Parks and Recreation				\$111,035 \$307,505 \$364,422	\$210	\$111,245 \$307,505 \$364,422	
3.i.6 Public Safety Referendum Section 3ii Projects:		\$6,216,000	\$4,107,054	\$1,412,031 \$4,425,867		\$1,412,031 \$4,425,867	
3.ii.1 Roads and Bridges		. , ,					
Bond Debt Service			\$3,257,563	\$4,090,890		\$4,090,890	
City of Cleveland City of Helen		\$3,380,000 \$3,380,000	\$2,272,188 \$2,272,188	\$2,272,188 \$2,272,188		\$2,272,188 \$2,272,188	
Tot	tal 2008 SPLOST:	\$26,000,000	<u>\$17,478,370</u>	\$16,891,198	<u>\$210</u>	\$16,891,408	

^{*}All Projects are fully funded and on schedule at this time

^{*} Estimated Costs represents the portion of these projects to be funded with SPLOST. Actual costs that are in excess of these amounts have been financed through alternative funds.

^{*} The estimated completion of the 2009 SPLOST Program is November 2019

^{*} Current estimated costs on 2009 SPLOST are also based on actual sales tax receipts.